Philippine Quality Award
2007 Cycle Calendar

Updated as of February 15, 2007

ACTIVITIES	2007												2008
	JAN	FEB	MARCH	APRIL	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC	JAN
1. Submission of Eligibility Determination Form	1												31
2. Preparation of Application Report by Applicant Organizations	1				31								
3. Selection of Assessors and Judges		1			31								
4. Submission of Application Report					31								
5. Judges, Senior Assessors and Assessors Calibration-Workshop						4-8							
6. Assigning of Assessors to Applicant Companies						11-12							
7. Assessment Period						13				19			
7.1 Distribution of Appln. Report to Assessors						13-19							
7.2 Independent Review							20 -06						
7.3 Submission of Individual Scorebook							09						
7.4 Industry Briefing							10-13						
7.5 Consensus Review							16 -	8					
7.6 Submission of Consensus Review Findings								10					
7.7 Planning and Coordination for Site Visit								13-31					
7.8 Site Visit									03-14				
7.9 Final Consensus Review									17-28				
7.10 Feedback Report Preparation										1-12			
7.11 Submission of Final Feedback Report										15			
8. Judges Review										16-31			
9. Feedback Report Submission to Applicants											5-23		
10. PQA Award Ceremony												1st wk	
11. PQA Improvement Day													2nd wk
12. PQA Winners' Forum													4th wk
13. Assessor Preparatory Workshop				2nd Quarter					3rd to 4th Quarter				
14. Application Development Workshop	1st Quarter									4th Quarter			
15. PQA Strategic Planning	1st Quarter												